

BID SCHEDULEPROJECT: **2023-01 District Central Kitchen Modernization Project**

Below is the milestone bid schedule for the project.

The Prime Contractor will have 8 weeks to complete the contract work while the kitchen is unoccupied for the summer break.

Prime Contractor shall provide all labor, materials, and equipment needed to complete their scope of work in compliance with the project documents and milestone schedule.

Prime Contractor is responsible for coordinating their work with other contractors and subcontractors and providing a coordinated construction schedule within (5) days from the Notice to Proceed and updated once monthly and coordinated weekly at production meeting with the District, CM, Prime Contractor, Architects, and Engineers.

Advertisement#1/Docs Available	Saturday, May 6, 2023	-----
Advertisement#2	Saturday, May 13, 2023	
Pre-Bid Conference and Job Walk District Central Kitchen 401 N. Fairview Ave, Goleta, Ca	Monday, May 15, 2023	2:00pm
Deadline for Pre-Bid RFI's	Wednesday, May, 31, 2023	-----
Bid Opening District Board Room 401 N. Fairview Ave, Goleta, Ca	Wednesday, June, 7, 2023	2:00pm
Board Approval of Contract	Wednesday, June, 14, 2023	-----
Kitchen Cleared Out By	Monday, June 12, 203	
Work Commence*	Wednesday, June 21, 2023	-----
Required Completion Date	Tuesday, August 15, 2023	-----

*No later than 30 days after award or first day work commencement; see labor Code # 1773.3(a)(1).

Note some of the preconstruction dates and times set forth in this Bid Schedule are anticipated dates and times as of the date the District issued the Notice Inviting Bids for the Project and are subject to change prior to award of the Contract.

END OF DOCUMENT